
 
 

 

JIN PROJECT STATUS REPORT 
 
 

Name of Project:  Disposition Transfer Phase 1 – WSP from AOC 
Agency Responsible:  Washington State Patrol 
Participating Agencies:  AOC 

   Report as of Date:
Month / Year

February 7, 2005 
 
Project Manager:  Dan Parsons  
 

Executive Sponsor:  Deputy Chief Beckley

 
Description: Transfer disposition records from AOC SCOMIS and JIS applications to WSP.  Process 
disposition records to post results into criminal history based upon PCN association.  Print records 
that cannot be processed or place records into an on-line Criminal History Incident Processing 
System (CHIPS) queue for manual resolution.  Project includes logging transferred records and 
counting unprocessed records to direct further efforts in subsequent development phases. 
 
Technology: update of present criminal history system.  
 
Budget: $896,850 federal NCHIP funds with match of $99,650 state funds 
 
Schedule:  
 
 
Major Milestones or 
Phases 

Planned Start Planned 
Completion 

Status 
 

Order Supplement 
negotiation with SAIC 

March 2002 September 2002 New contract base 
negotiated with SAIC. 
Order Supplement for 
design signed. 

Contract with OFM 
 

August 2002 September 2002 
May 2003 

Contract review began 
with OFM in February 
2003 
 
Contract to pay incurred 
costs from grant has 
been signed by OFM 

Design stage of 
Electronic Transfer 
 

October 2002 March 2003 
May 2003 
March 2003 

In process. Disposition 
Requirements Summary  
complete Nov. 2002 
 
The Electronic 
Disposition Transfer 
Technical Design 
Specification  (TDS) was 
accepted in April. 

Contract with OFM for 
Development stage 
grant 

June 2003 October 2003 Will use NCHIP funds 
from federal fiscal years 
2001, 2002, and 2003. 
NCHIP 2003 grant 
request submitted by 
OFM in April 2003 
Signed in September 
2003 



 
 

 

Development stage of 
Electronic Transfer 

April 2003 
June 2003 

September 2003 
January 2004 to June 
2004 

WSP and SAIC have 
begun negotiating the 
development Order 
Supplement 
 
The Order Supplement 
was signed on or by 
June 2, 2003. 
Development work for 
implementation can 
begin. 

Development stage  May 2004 An updated TDS was 
delivered in August 2003. 
After approval, screens, 
transactions, and other 
updates are proceeding.  
WSP is working on the 
conversion processes. 
Concluded 

Installation  July 2004 AOC system set to 
transmit records 
WSP system updated to 
receive records, process, 
and print 
Concluded 

Implementation July 2004  This task is beyond the 
scope of the grant 
funding. It is comprised 
of the testing and 
coordination between 
WSP and AOC to use 
the transferred records 
as the input source for 
dispositions, either 
manually or 
electronically. 
Completed November 
2005 

 
Status:  
WSP Criminal Records Division Identification Section is using the printed version of the electronic 
disposition transfer as the primary input source to update the criminal history repository. This began 
January 10, 2005.  

Programmer funded by NCHIP continues to support general criminal history and other requests from 
W2, learn the database, and learn the application. 

Accomplishments this period:  February 7, 2005 

Continue processing electronic disposition reports as primary input source. 

Start automated processing of electronic disposition reports for one court 

Cease printing the AOC reports of dispositions. 

Issues / Risk:  



 
 

 

None 
Recommendation:   
 
As the Disposition Backlog project concluded in December 2003, this partial automation of 
dispositions becomes more evident and just as critical for WSP and the criminal history system. 
Without automation, the backlog of dispositions is likely to grow again as more dispositions arrive than 
can be processed. Business process updates have increased the number of dispositions processed in 
a single month, but the number received can quickly overwhelm the number processed. 
 
Plans for next period:   
Activate court by court for automated processing to criminal history of disposition information from 
AOC. 
 
Programmer will learn something more and help with workload.  


